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ESTIMATE RUN 12/07/2017

ESTIMATE SUMMARY 16:26:31

CONTID: C20902         ESTIMATE NO: 0009 PROG 2005

PCN: 20902-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-70 WOLCOTT EAST PERCENT TIME:

PROJECT NO: NHPP 0702-358                 

I-70 WOLCOTT EAST

NAME OF ROAD:  

PROJECT COUNTIES: EAGLE

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING

2273 RIVER ROAD DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

GRAND JUNCTION CO 81505     (970)243-4900 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 11,269,677.24 PARTICIPATING $ $ 438,679.26

AWARD PROJECT AMT: 11,174,774.45 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

105.63

FIXED COMPLETION DATE

FIXED COMPLETION DATE

93.16%

770,685.08

438,679.26

438,679.26

438,679.26

$

$

$

$

10,498,992.16

0.00

10,498,992.16

17,220.00

10,516,212.16

-167,621.62

0.00

10,348,590.54

0.00

AMOUNT DUE 10,348,590.54 438,679.26

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 438,679.26

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

225.0 TIME ALLOW: 11/3/2017 ??:??:??

ORIG TIME ALLOW: 11/3/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

04/05/2017

04/05/2017

11/15/2017

12/22/2016

01/10/2017

01/11/2017

04/05/2017
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Embankment Protector Type 5 1.000

0.000

202-00024  
 

1,385.001.000

0.00

1.000

EACH

1,385.00000

0010 *Removal of Delineator 0.000

33.000

202-00090  
 

178.2033.000

178.20

33.000

EACH

5.40000

0015 *Removal of Sidewalk 26.000

0.000

202-00200  
 

1,881.1026.000

0.00

26.000

SY  

72.35000

0020 *Removal of Concrete Curb Ramp 17.000

0.000

202-00206  
 

1,229.9517.000

0.00

17.000

SY  

72.35000

0025 *Removal of Asphalt Mat (Planing) 6,502.000

0.000

202-00240  
 

49,740.306,502.000

0.00

6,502.000

SY  

7.65000

0030 *Removal of Pavement Marking 16,804.000

67,851.000

202-00250  
 

97,353.2584,655.000

78,028.65

84,655.000

SF  

1.15000

0035 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

0.000

HOUR

156.00000

0040 Dozing 0.000

0.000

203-01550  
 

0.000.000

0.00

0.000

HOUR

250.00000

0045 Truck (Dump) 0.000

4.000

203-01582  
 

460.004.000

460.00

24.000

HOUR

115.00000

0050 Front End Loader (Rubber Tire) 2.000

0.000

203-01590  
 

290.002.000

0.00

10.000

HOUR

145.00000

0055 *Potholing 78.500

10.500

203-01597  
 

24,475.0089.000

2,887.50

89.000

HOUR

275.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 Laborer 37.500

15.500

203-02330  
 

4,558.0053.000

1,333.00

90.000

HOUR

86.00000

0065 *Erosion Log Type 1 (12 Inch) 178.000

0.000

208-00002  
 

872.20178.000

0.00

178.000

LF  

4.90000

0070 *Aggregate Bag 284.000

0.000

208-00035  
 

2,030.60284.000

0.00

284.000

LF  

7.15000

0075 Pre-fabricated Concrete Washout Structure 2.000

0.000

208-00046  
 

3,240.002.000

0.00

2.000

EACH

1,620.00000

0080 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

2,145.00000

0085 *Removal and Disposal of Sediment (Labor) 13.000

22.000

208-00103  
 

2,030.0035.000

1,276.00

35.000

HOUR

58.00000

0090 *Removal and Disposal of Sediment (Equipment) 2.000

13.000

208-00105  
 

1,725.0015.000

1,495.00

15.000

HOUR

115.00000

0095 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

0.000

HOUR

185.00000

0100 *Erosion Control Management 17.000

12.000

208-00207  
 

8,294.0029.000

3,432.00

30.000

DAY 

286.00000

0105 *Seeding (Native) 0.500

0.000

212-00006  
 

782.500.500

0.00

0.500

ACRE

1,565.00000

0110 *Soil Conditioning 0.500

0.000

212-00032  
 

2,360.000.500

0.00

0.500

ACRE

4,720.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 *Spray-on Mulch Blanket 0.500

0.000

213-00012  
 

1,792.500.500

0.00

0.500

ACRE

3,585.00000

0120 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

0.000

SY  

4.60000

0125 *Wildlife Biologist 63.000

0.000

240-00000  
 

5,418.0063.000

0.00

63.000

HOUR

86.00000

0130 *Removal of Nests 112.500

0.500

240-00010  
 

7,345.00113.000

32.50

113.000

HOUR

65.00000

0135 *Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

0.000

SY  

12.50000

0140 Aggregate Base Course (Class 7) 1,917.880

0.000

304-07000  
 

65,879.181,917.880

0.00

1,917.880

TON 

34.35000

0145 Hot Mix Asphalt (Patching) (Asphalt) 250.640

0.000

403-00720  
 

65,166.40250.640

0.00

250.640

TON 

260.00000

0150 Stone Matrix Asphalt 30,280.840

0.000

403-09210  
 

2,210,501.3230,280.840

0.00

30,280.840

TON 

73.00000

0151 Added Item (Dollar)/ Price Reduction Overweight  Vehicle 0.000

-60.000

900-00006  
 

-60.00-60.000

-60.00

-60.000

DOL 

1.00000

0155 Hot Mix Asphalt (Grading SX) (75) 3,783.300

0.000

403-34701  
 

363,196.803,783.300

0.00

3,783.300

TON 

96.00000

0160 Asphalt Cement Performance Grade (PG 64-28) 2,205.210

0.000

411-03342  
 

857,826.692,205.210

0.00

2,205.210

TON 

389.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0165 Emulsified Asphalt (Slow-Setting) 11,564.000

0.000

411-10255  
 

23,128.0011,564.000

0.00

11,564.000

GAL 

2.00000

0170 Bituminous Slope and Ditch Paving (Asphalt) 17.000

0.000

507-00400  
 

4,420.0017.000

0.00

17.000

TON 

260.00000

0175 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

3.25000

0180 *Concrete Sidewalk 26.000

0.000

608-00000  
 

5,590.0026.000

0.00

26.000

SY  

215.00000

0185 *Concrete Curb Ramp 17.000

0.000

608-00010  
 

3,825.0017.000

0.00

17.000

SY  

225.00000

0190 Curb Type 6 (Section M) 0.000

0.000

609-60011  
 

0.000.000

0.00

0.000

LF  

32.00000

0195 *Delineator (Type I) 0.000

14.000

612-00001  
 

364.0014.000

364.00

14.000

EACH

26.00000

0200 *Delineator (Type III) 0.000

54.000

612-00003  
 

1,404.0054.000

1,404.00

54.000

EACH

26.00000

0205 *Reflector 0.000

243.000

612-00052  
 

522.45243.000

522.45

243.000

EACH

2.15000

0210 *2 Inch Electrical Conduit (Bored) 305.000

0.000

613-00206  
 

14,823.00305.000

0.00

305.000

LF  

48.60000

0215 *2 Inch Electrical Conduit (Plastic) 3,017.000

0.000

613-01200  
 

61,848.503,017.000

0.00

3,017.000

LF  

20.50000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0220 *Wiring 1.000

0.000

613-10000  
 

16,200.001.000

0.00

1.000

L S 

16,200.00000

0225 *Sign Panel (Class I) 0.000

28.000

614-00011  
 

604.8028.000

604.80

29.000

SF  

21.60000

0230 *Sign Panel (Class II) 0.000

520.000

614-00012  
 

12,480.00520.000

12,480.00

520.000

SF  

24.00000

0235 *Steel Sign Support (2-Inch Round)(Post and Soc ket) 0.000

10.000

614-01503  
 

2,600.0010.000

2,600.00

13.000

EACH

260.00000

0240 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st & 
Slipbase 

0.000

37.000

614-01573  
 

17,945.0037.000

17,945.00

40.000

EACH

485.00000

0245 *Rumble Strip 0.000

109,498.000

614-80385  
 

21,899.60109,498.000

21,899.60

109,498.000

LF  

0.20000

0250 Embankment Protector Type 5 2.000

0.000

615-00050  
 

4,320.002.000

0.00

2.000

EACH

2,160.00000

0255 Construction Surveying 0.750

0.000

625-00000  
 

17,250.000.750

0.00

0.750

L S 

23,000.00000

0260 *Mobilization 0.684

0.000

626-00000  
 

889,200.000.684

0.00

0.900

L S 

1,300,000.00000

0265 *Public Information Services (Tier III) 0.980

0.020

626-01103  
 

20,125.001.000

402.50

1.000

L S 

20,125.00000

0270 *Modified Epoxy Pavement Marking(Inlaid) 0.000

764.000

627-00009  
 

61,463.80764.000

61,463.80

764.000

GAL 

80.45000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0275 *Pavement Marking Paint (Waterborne) 1,405.000

0.000

627-00011  
 

37,935.001,405.000

0.00

1,405.000

GAL 

27.00000

0280 *Preformed Plastic Pavement Marking (Type I)(In laid) 0.000

6,637.000

627-01010  
 

80,639.556,637.000

80,639.55

6,637.000

SF  

12.15000

0285 *Preformed Thermoplastic Pavement Marking (Word -Symbol)
(Spe 

0.000

128.000

627-30407  
 

3,872.00128.000

3,872.00

128.000

SF  

30.25000

0290 *Preformed Thermoplastic Pavement Marking (Xwal k-Stop 
Line) 

0.000

348.000

627-30411  
 

6,020.40348.000

6,020.40

348.000

SF  

17.30000

0295 *Flagging 3,035.500

8.500

630-00000  
 

86,754.003,044.000

242.25

3,044.000

HOUR

28.50000

0300 *Traffic Control Inspection 85.000

4.000

630-00007  
 

7,209.0089.000

324.00

90.000

DAY 

81.00000

0305 *Traffic Control Management 132.000

19.000

630-00012  
 

416,005.00151.000

52,345.00

151.000

DAY 

2,755.00000

0306 Added Item (Dollar)/ Price Reduction Working Ti me 
Violation

0.000

-450.000

900-00006  
 

-450.00-450.000

-450.00

-450.000

DOL 

1.00000

0310 *Flashing Beacon (Portable) 0.000

0.000

630-80001  
 

0.000.000

0.00

0.000

EACH

108.00000

0311 Barricade (3 M-A) (Temp) CMO #6 1.800

0.000

630-80335  
 

297.001.800

0.00

2.000

EACH

165.00000

0315 *Construction Traffic Sign (Panel Size A) 66.600

0.000

630-80341  
 

5,394.6066.600

0.00

74.000

EACH

81.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0320 *Construction Traffic Sign (Panel Size B) 129.600

0.000

630-80342  
 

10,497.60129.600

0.00

144.000

EACH

81.00000

0325 *Construction Traffic Sign (Panel Size C) 89.100

0.000

630-80343  
 

7,217.1089.100

0.00

99.000

EACH

81.00000

0330 *Construction Information Sign 7.200

0.000

630-80348  
 

1,166.407.200

0.00

8.000

EACH

162.00000

0335 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

6,804.001.800

0.00

2.000

EACH

3,780.00000

0340 *Advance Warning Flashing or Sequencing Arrow P anel (C 
Type) 

2.700

0.000

630-80358  
 

5,832.002.700

0.00

4.000

EACH

2,160.00000

0345 *Drum Channelizing Device 90.000

0.000

630-80360  
 

7,290.0090.000

0.00

100.000

EACH

81.00000

0350 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

81.00000

0355 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

0.000

EACH

81.00000

0360 *Portable Traffic Speed Monitor 1.800

0.000

630-80367  
 

3,888.001.800

0.00

2.000

EACH

2,160.00000

0365 Concrete Barrier (Temporary) 1,542.600

0.000

630-80370  
 

61,704.001,542.600

0.00

1,714.000

LF  

40.00000

0370 *Traffic Cone 180.000

0.000

630-80380  
 

1,944.00180.000

0.00

200.000

EACH

10.80000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0375 *Mobile Pavement Marking Zone 0.000

3.000

630-80520  
 

8,100.003.000

8,100.00

3.000

DAY 

2,700.00000

0380 *Impact Attenuator (Sand Filled Plastic Barrel)  
(Temporary) 

3.600

0.000

630-85006  
 

7,002.003.600

0.00

4.000

EACH

1,945.00000

0385 *Impact Attenuator (Truck Mounted Attenuator) 
(Temporary) 

3.600

0.000

630-85040  
 

174,960.003.600

0.00

4.000

EACH

48,600.00000

0390 *Night Work Lighting 0.950

0.050

632-00000  
 

152,000.001.000

7,600.00

1.000

L S 

152,000.00000

0395 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

56,283.000

F A 

1.00000

0400 F/A Partnering 1,450.000

0.000

700-70011  
 

1,450.001,450.000

0.00

1,450.000

F A 

1.00000

0405 F/A Asphalt Pavement Incentive 216,790.110

22,270.250

700-70012  
 

239,060.36239,060.360

22,270.25

239,060.360

F A 

1.00000

0410 F/A Fuel Cost Adjustment 17,211.070

300.350

700-70016  
 

17,511.4217,511.420

300.35

25,000.000

F A 

1.00000

0415 F/A Asphalt Cement Cost Adjustment 66,186.550

364.890

700-70019  
 

66,551.4466,551.440

364.89

66,551.440

F A 

1.00000

0420 F/A On-The-Job Trainee 1,004.500

-16,004.500

700-70023  
 

-15,000.00-15,000.000

-16,004.50

-15,000.000

F A 

1.00000

0425 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

1390 Added Item (Each)/ Light Standard Foundation (I nstall 
Only)

1.000

0.000

900-00007  
 

1,410.661.000

0.00

1.000

EACH

1,410.66000

1395 Added Item (Lump Sum)/ Additional Wiring 1.000

0.000

900-00014  
 

2,000.001.000

0.00

1.000

L S 

2,000.00000

1400 HMA (Gr SX) (75) (PG 64-28) CMO #4 2,206.820

0.000

403-34751  
 

242,750.202,206.820

0.00

2,206.820

TON 

110.00000

CAT 6,607,779.87374,373.196,996,443.35CURRENT AMT0200 $ $ $

CAT NO0201 0201 - Red Canyon Culvert 

0435 *Clearing and Grubbing 1.000

0.000

201-00000  
 

3,055.001.000

0.00

1.000

L S 

3,055.00000

0440 *Tree Trimming 1.000

0.000

202-00008  
 

432.001.000

0.00

1.000

HOUR

432.00000

0445 *Muck Excavation 11.000

0.000

203-00100  
 

902.0011.000

0.00

11.000

CY  

82.00000

0450 *Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

10.000

HOUR

275.00000

0455 *Structure Backfill (Class 1) 0.000

0.000

206-00100  
 

0.000.000

0.00

17.000

CY  

153.00000

0460 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

100.000

CY  

16.65000

0465 *Erosion Log Type 1 (12 Inch) 0.000

0.000

208-00002  
 

0.000.000

0.00

100.000

LF  

4.90000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Red Canyon Culvert 

0470 *Aggregate Bag 114.000

0.000

208-00035  
 

815.10114.000

0.00

114.000

LF  

7.15000

0475 *Pre-fabricated Concrete Washout Structure 0.000

0.000

208-00046  
 

0.000.000

0.00

1.000

EACH

1,620.00000

0480 *Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

2,145.00000

0485 *Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

58.00000

0490 *Removal and Disposal of Sediment (Equipment) 0.500

-0.500

208-00105  
 

0.000.000

-57.50

20.000

HOUR

115.00000

0495 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

185.00000

0500 *Water Control 0.500

0.000

208-00400  
 

12,000.000.500

0.00

1.000

L S 

24,000.00000

0505 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

0.250

ACRE

1,565.00000

0510 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

0.250

ACRE

4,720.00000

0515 *Spray-on Mulch Blanket 0.000

0.000

213-00012  
 

0.000.000

0.00

0.250

ACRE

3,585.00000

0520 *Soil Retention Blanket (Straw-Coconut) (Biodeg radable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

250.000

SY  

4.60000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Red Canyon Culvert 

0525 *Removal of Nests 13.000

0.000

240-00010  
 

845.0013.000

0.00

13.000

HOUR

65.00000

0530 *Geotextile (Erosion Control) (Class 1) 281.000

0.000

420-00102  
 

1,503.35281.000

0.00

281.000

SY  

5.35000

0535 *Concrete Class B 0.000

0.000

601-01000  
 

0.000.000

0.00

0.000

CY  

842.00000

0540 *Reinforcing Steel (Epoxy Coated) 0.000

0.000

602-00020  
 

0.000.000

0.00

0.000

LB  

3.55000

0545 *Annular Space Grouting 0.000

0.000

603-00001  
 

0.000.000

0.00

150.000

CY  

360.00000

0550 *Culvert Lining (84 Inch)(Slip) 0.000

0.000

603-00087  
 

0.000.000

0.00

244.000

LF  

740.00000

0555 *Fence (Plastic) 97.000

0.000

607-11525  
 

315.2597.000

0.00

150.000

LF  

3.25000

0560 *Detour Drainage Pipe (Class 0) 20.000

0.000

624-20300  
 

960.0020.000

0.00

20.000

LF  

48.00000

0565 Construction Surveying 0.100

0.000

625-00000  
 

2,300.000.100

0.00

0.250

L S 

23,000.00000

0570 *Mobilization 0.076

0.000

626-00000  
 

98,800.000.076

0.00

0.100

L S 

1,300,000.00000

0575 *Flagging 49.250

0.000

630-00000  
 

1,403.6349.250

0.00

250.000

HOUR

28.50000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0201 0201 - Red Canyon Culvert 

0580 *Construction Traffic Sign (Panel Size A) 0.900

0.000

630-80341  
 

72.900.900

0.00

28.000

EACH

81.00000

0585 *Construction Information Sign 1.800

0.000

630-80348  
 

291.601.800

0.00

4.000

EACH

162.00000

0590 *Portable Message Sign Panel 0.900

0.000

630-80355  
 

3,402.000.900

0.00

2.000

EACH

3,780.00000

0595 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

20.000

EACH

81.00000

0600 *Drum Channelizing Device (With Light) (Flashin g) 0.000

0.000

630-80363  
 

0.000.000

0.00

0.000

EACH

81.00000

0605 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

50.000

EACH

10.80000

0610 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

54,000.000

F A 

1.00000

0615 F/A Railroad Flagging 0.000

0.000

700-70042  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 127,097.83-57.50509,119.45CURRENT AMT0201 $ $ $

CAT NO0202 0202 - Safety 

0620 *Removal of Guardrail Type 3 51,240.000

330.000

202-01130  
 

110,875.5051,570.000

709.50

51,570.000

LF  

2.15000

0625 *Removal of End Anchorage 70.000

1.000

202-01300  
 

13,206.0071.000

186.00

71.000

EACH

186.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0202 0202 - Safety 

0630 *Guardrail Type 3 (6-3 Post Spacing) (31 in MGS ) 55,320.000

313.000

606-00301  
 

1,952,718.3055,633.000

10,986.30

55,633.000

LF  

35.10000

0630 MATERIAL ALLOWANCE Type 3 Guardrail, 31" MGS, 1 2' 6" 0.000

0.000

0.000.000

0.00LF  

12.00000

0630 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Spacin g) (31 
in MGS)

0.000

0.000

0.000.000

0.00LF  

10.40000

0630 MATERIAL ALLOWANCE Guardrail Type 3 (6-3 Spacin g) (31 
In MGS)

0.000

0.000

0.000.000

0.00LF  

12.00000

0635 *End Anchorage Type 3B (31 in MGS) 14.000

0.000

606-01320  
 

12,012.0014.000

0.00

14.000

EACH

858.00000

0635 MATERIAL ALLOWANCE End Anchorage Type 3B 2.000

0.000

1,500.002.000

0.00EACH

750.00000

0640 *End Anchorage Type 3D (31 in MGS) 32.000

4.000

606-01340  
 

73,620.0036.000

8,180.00

36.000

EACH

2,045.00000

0640 MATERIAL ALLOWANCE End Anchorage Type 3D 0.000

0.000

0.000.000

0.00EACH

976.00000

0645 *Transition Type 3G (31 in MGS) 16.000

0.000

606-01370  
 

62,640.0016.000

0.00

16.000

EACH

3,915.00000

0645 MATERIAL ALLOWANCE Transition 3G (Left) 0.000

0.000

0.000.000

0.00EACH

1,075.00000

0645 MATERIAL ALLOWANCE Transition Type 3G (Right) 0.000

0.000

0.000.000

0.00EACH

1,075.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0202 0202 - Safety 

0650 *Transition Type 3H (31 in MGS) 16.000

1.000

606-01380  
 

33,065.0017.000

1,945.00

17.000

EACH

1,945.00000

0650 MATERIAL ALLOWANCE Transition Type 3H (Left) 0.000

0.000

0.000.000

0.00EACH

757.00000

0650 MATERIAL ALLOWANCE Transition Type 3H (Right) 0.000

0.000

0.000.000

0.00EACH

757.00000

0655 *End Anchorage (Nonflared) (31 in MGS) 4.000

0.000

606-02003  
 

18,740.004.000

0.00

4.000

EACH

4,685.00000

0655 MATERIAL ALLOWANCE End anchorage (Non-Flared) ( 31" MGS) 0.000

0.000

0.000.000

0.00EACH

2,105.00000

0660 *End Anchorage (Flared) (31 in MGS) 23.000

0.000

606-02005  
 

102,810.0023.000

0.00

23.000

EACH

4,470.00000

0660 MATERIAL ALLOWANCE End Anchorage (Flared) (31 i n MGS) 8.000

0.000

15,720.008.000

0.00EACH

1,965.00000

0661 Added Item (Dollar)/ Re-Stocking Flared Anchora ges 0.000

2,700.000

900-00006  
 

2,700.002,700.000

2,700.00

2,700.000

DOL 

1.00000

CAT 2,399,606.8024,706.802,382,386.80CURRENT AMT0202 $ $ $

CAT NO0300 0300-structure F-10-L 

0665 *Removal of Asphalt Mat (Planing) 3,238.000

0.000

202-00240  
 

24,770.703,238.000

0.00

3,238.000

SY  

7.65000

0670 Stone Matrix Asphalt 289.300

0.000

403-09210  
 

21,118.90289.300

0.00

289.300

TON 

73.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0300 0300-structure F-10-L 

0675 Asphalt Cement Performance Grade (PG 64-28) 18.750

0.000

411-03342  
 

7,293.7518.750

0.00

18.750

TON 

389.00000

0680 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

CAT 53,183.350.0053,183.35CURRENT AMT0300 $ $ $

CAT NO0301 0301-Structure F-10-N 

0685 *Removal of Asphalt Mat (Planing) 2,732.000

0.000

202-00240  
 

20,899.802,732.000

0.00

2,732.000

SY  

7.65000

0690 *Removal of Asphalt Mat (Planing) (Special) 476.000

0.000

202-00246  
 

5,521.60476.000

0.00

476.000

SY  

11.60000

0695 *Removal of Bridge Railing 218.000

0.000

202-00425  
 

20,350.30218.000

0.00

218.000

LF  

93.35000

0700 *Removal of Portions of Present Structure (Clas s 2) 4.000

6.000

202-00453  
 

2,870.0010.000

1,722.00

10.000

SY  

287.00000

0705 *Removal of Portions of Present Structure (Clas s 3) 0.400

0.000

202-00460  
 

223.600.400

0.00

0.400

SY  

559.00000

0710 *Removal of Expansion Joint Material 24.000

56.000

202-00520  
 

4,240.0080.000

2,968.00

80.000

LF  

53.00000

0715 *Structure Backfill (Flow-Fill) 2.000

0.000

206-00065  
 

1,060.002.000

0.00

2.000

CY  

530.00000

0720 Stone Matrix Asphalt 97.420

0.000

403-09210  
 

7,111.6697.420

0.00

97.420

TON 

73.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0301 0301-Structure F-10-N 

0725 Asphalt Cement Performance Grade (PG 64-28) 6.420

0.000

411-03342  
 

2,497.386.420

0.00

6.420

TON 

389.00000

0730 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

0735 *Waterproofing (Membrane) 445.000

0.000

515-00120  
 

7,209.00445.000

0.00

445.000

SY  

16.20000

0740 *Concrete Sealer 98.000

0.000

515-00400  
 

955.5098.000

0.00

98.000

SY  

9.75000

0745 *Bridge Expansion Joint (Asphaltic Plug) 24.000

56.000

518-01001  
 

12,640.0080.000

8,848.00

80.000

LF  

158.00000

0750 *Concrete Class DR 0.630

-0.030

601-03057  
 

609.000.600

-30.45

0.600

CY  

1,015.00000

0755 *Galvanic Anodes 21.000

3.000

601-51005  
 

624.0024.000

78.00

24.000

EACH

26.00000

0760 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

3.25000

0765 *Bridge Rail Type 10M (Special) 218.000

0.000

606-11032  
 

59,950.00218.000

0.00

218.000

LF  

275.00000

0770 *Fence Chain Link (Special) (60 Inch) 185.000

0.000

607-53161  
 

15,373.50185.000

0.00

185.000

LF  

83.10000

0775 Curb Type 6 (Section M) 140.000

0.000

609-60011  
 

4,480.00140.000

0.00

140.000

LF  

32.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0301 0301-Structure F-10-N 

0780 *2 Inch Electrical Conduit 113.000

0.000

613-00200  
 

1,768.45113.000

0.00

113.000

LF  

15.65000

CAT 168,383.7913,585.55168,383.79CURRENT AMT0301 $ $ $

CAT NO0302 0302-Structure F-10-O 

0785 *Removal of Asphalt Mat (Planing) 2,322.000

0.000

202-00240  
 

17,763.302,322.000

0.00

2,322.000

SY  

7.65000

0790 *Removal of Asphalt Mat (Planing) (Special) 476.000

0.000

202-00246  
 

5,521.60476.000

0.00

476.000

SY  

11.60000

0795 *Removal of Bridge Railing 218.000

0.000

202-00425  
 

20,350.30218.000

0.00

218.000

LF  

93.35000

0800 *Removal of Portions of Present Structure (Clas s 2) 7.000

0.000

202-00453  
 

2,009.007.000

0.00

7.000

SY  

287.00000

0805 *Removal of Portions of Present Structure (Clas s 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

559.00000

0810 *Removal of Expansion Joint Material 0.000

40.000

202-00520  
 

2,120.0040.000

2,120.00

40.000

LF  

53.00000

0815 Stone Matrix Asphalt 100.700

0.000

403-09210  
 

7,351.10100.700

0.00

100.700

TON 

73.00000

0820 Asphalt Cement Performance Grade (PG 64-28) 6.640

0.000

411-03342  
 

2,582.966.640

0.00

6.640

TON 

389.00000

0825 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0302 0302-Structure F-10-O 

0830 *Waterproofing (Membrane) 440.000

0.000

515-00120  
 

7,128.00440.000

0.00

440.000

SY  

16.20000

0835 *Concrete Sealer 98.000

0.000

515-00400  
 

955.5098.000

0.00

98.000

SY  

9.75000

0840 *Bridge Expansion Joint (Asphaltic Plug) 0.000

40.000

518-01001  
 

6,320.0040.000

6,320.00

40.000

LF  

158.00000

0841 Saw and Seal Br Joint CMO #6 0.000

40.000

518-03000  
 

1,000.0040.000

1,000.00

40.000

LF  

25.00000

0845 *Concrete Class DR 0.520

-0.020

601-03057  
 

507.500.500

-20.30

0.500

CY  

1,015.00000

0850 *Galvanic Anodes 44.000

0.000

601-51005  
 

1,144.0044.000

0.00

44.000

EACH

26.00000

0855 *Reinforcing Steel 35.000

0.000

602-00000  
 

113.7535.000

0.00

35.000

LB  

3.25000

0860 *Bridge Rail Type 10M (Special) 218.000

0.000

606-11032  
 

59,950.00218.000

0.00

218.000

LF  

275.00000

0865 *Fence Chain Link (Special) (60 Inch) 185.000

0.000

607-53161  
 

15,373.50185.000

0.00

185.000

LF  

83.10000

0870 Curb Type 6 (Section M) 80.000

0.000

609-60011  
 

2,560.0080.000

0.00

80.000

LF  

32.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0302 0302-Structure F-10-O 

0875 *2 Inch Electrical Conduit 113.000

0.000

613-00200  
 

1,768.45113.000

0.00

113.000

LF  

15.65000

CAT 154,518.969,419.70154,518.96CURRENT AMT0302 $ $ $

CAT NO0303 0303-Structure F-10-P 

0880 *Removal of Asphalt Mat (Planing) 2,383.000

0.000

202-00240  
 

18,229.952,383.000

0.00

2,383.000

SY  

7.65000

0885 *Removal of Asphalt Mat (Planing) (Special) 709.000

0.000

202-00246  
 

8,224.40709.000

0.00

709.000

SY  

11.60000

0890 *Removal of Bridge Railing 310.000

0.000

202-00425  
 

28,938.50310.000

0.00

310.000

LF  

93.35000

0895 *Removal of Portions of Present Structure (Clas s 2) 6.200

-0.200

202-00453  
 

1,722.006.000

-57.40

6.000

SY  

287.00000

0900 *Removal of Portions of Present Structure (Clas s 3) 2.300

0.700

202-00460  
 

1,677.003.000

391.30

3.000

SY  

559.00000

0905 *Removal of Expansion Joint Material 84.000

0.000

202-00520  
 

4,452.0084.000

0.00

84.000

LF  

53.00000

0910 Stone Matrix Asphalt 138.180

0.000

403-09210  
 

10,087.14138.180

0.00

138.180

TON 

73.00000

0915 Asphalt Cement Performance Grade (PG 64-28) 9.110

0.000

411-03342  
 

3,543.799.110

0.00

9.110

TON 

389.00000

0920 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0303 0303-Structure F-10-P 

0925 *Waterproofing (Membrane) 636.000

0.000

515-00120  
 

10,303.20636.000

0.00

636.000

SY  

16.20000

0930 *Concrete Sealer 130.000

0.000

515-00400  
 

1,267.50130.000

0.00

130.000

SY  

9.75000

0935 *Bridge Expansion Joint (Asphaltic Plug) 84.000

0.000

518-01001  
 

13,272.0084.000

0.00

84.000

LF  

158.00000

0940 *Concrete Class DR 1.190

0.010

601-03057  
 

1,218.001.200

10.15

1.200

CY  

1,015.00000

0945 *Galvanic Anodes 55.000

1.000

601-51005  
 

1,456.0056.000

26.00

56.000

EACH

26.00000

0950 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

3.25000

0955 *Bridge Rail Type 10M (Special) 310.000

0.000

606-11032  
 

85,250.00310.000

0.00

310.000

LF  

275.00000

0960 *Fence Chain Link (Special) (60 Inch) 240.000

0.000

607-53161  
 

19,944.00240.000

0.00

240.000

LF  

83.10000

0965 Curb Type 6 (Section M) 80.000

0.000

609-60011  
 

2,560.0080.000

0.00

80.000

LF  

32.00000

0970 *2 Inch Electrical Conduit 159.000

0.000

613-00200  
 

2,488.35159.000

0.00

159.000

LF  

15.65000

CAT 214,633.83370.05214,633.83CURRENT AMT0303 $ $ $
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0304 0304-Structure F-10-R 

0975 *Removal of Asphalt Mat (Planing) (Special) 38.000

0.000

202-00246  
 

440.8038.000

0.00

38.000

SY  

11.60000

0980 *Removal of Bridge Railing 310.000

0.000

202-00425  
 

28,938.50310.000

0.00

310.000

LF  

93.35000

0985 *Removal of Expansion Joint Material 0.000

84.000

202-00520  
 

4,452.0084.000

4,452.00

84.000

LF  

53.00000

0990 Stone Matrix Asphalt 7.750

0.000

403-09210  
 

565.757.750

0.00

7.750

TON 

73.00000

0995 Asphalt Cement Performance Grade (PG 64-28) 0.510

0.000

411-03342  
 

198.390.510

0.00

0.510

TON 

389.00000

1000 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

1005 *Waterproofing (Membrane) 78.000

0.000

515-00120  
 

1,263.6078.000

0.00

78.000

SY  

16.20000

1010 *Concrete Sealer 140.000

0.000

515-00400  
 

1,365.00140.000

0.00

140.000

SY  

9.75000

1015 *Bridge Expansion Joint (Asphaltic Plug) 0.000

84.000

518-01001  
 

13,272.0084.000

13,272.00

84.000

LF  

158.00000

1020 *Bridge Rail Type 10M (Special) 310.000

0.000

606-11032  
 

85,250.00310.000

0.00

310.000

LF  

275.00000

1025 *Fence Chain Link (Special) (60 Inch) 240.000

0.000

607-53161  
 

19,944.00240.000

0.00

240.000

LF  

83.10000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0304 0304-Structure F-10-R 

1030 Curb Type 6 (Section M) 80.000

0.000

609-60011  
 

2,560.0080.000

0.00

80.000

LF  

32.00000

1035 *2 Inch Electrical Conduit 158.000

0.000

613-00200  
 

2,472.70158.000

0.00

158.000

LF  

15.65000

CAT 160,722.7417,724.00160,722.74CURRENT AMT0304 $ $ $

CAT NO0305 0305-Structure F-10-S 

1040 *Removal of Asphalt Mat (Planing) 2,222.000

0.000

202-00240  
 

16,998.302,222.000

0.00

2,222.000

SY  

7.65000

1045 *Removal of Asphalt Mat (Planing) (Special) 644.000

0.000

202-00246  
 

7,470.40644.000

0.00

644.000

SY  

11.60000

1050 *Removal of Bridge Railing 310.000

0.000

202-00425  
 

28,938.50310.000

0.00

310.000

LF  

93.35000

1055 *Removal of Portions of Present Structure (Clas s 2) 17.000

0.000

202-00453  
 

4,879.0017.000

0.00

17.000

SY  

287.00000

1060 *Removal of Portions of Present Structure (Clas s 3) 0.000

0.000

202-00460  
 

0.000.000

0.00

0.000

SY  

559.00000

1065 *Removal of Expansion Joint Material 0.000

42.000

202-00520  
 

2,226.0042.000

2,226.00

42.000

LF  

53.00000

1070 Removal of Fence 310.000

0.000

202-01000  
 

1,596.50310.000

0.00

310.000

LF  

5.15000

1075 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

530.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0305 0305-Structure F-10-S 

1080 Stone Matrix Asphalt 135.720

0.000

403-09210  
 

9,907.56135.720

0.00

135.720

TON 

73.00000

1085 Asphalt Cement Performance Grade (PG 64-28) 8.940

0.000

411-03342  
 

3,477.668.940

0.00

8.940

TON 

389.00000

1090 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

1095 *Waterproofing (Membrane) 644.000

0.000

515-00120  
 

10,432.80644.000

0.00

644.000

SY  

16.20000

1100 *Concrete Sealer 126.000

0.000

515-00400  
 

1,228.50126.000

0.00

126.000

SY  

9.75000

1105 *Bridge Expansion Joint (Asphaltic Plug) 0.000

42.000

518-01001  
 

6,636.0042.000

6,636.00

42.000

LF  

158.00000

1106 Saw and Seal Br Joint CMO #6 0.000

42.000

518-03000  
 

1,050.0042.000

1,050.00

42.000

LF  

25.00000

1110 *Concrete Class DR 1.300

0.000

601-03057  
 

1,319.501.300

0.00

1.300

CY  

1,015.00000

1115 *Galvanic Anodes 0.500

0.000

601-51000  
 

9,720.000.500

0.00

0.500

L S 

19,440.00000

1120 *Galvanic Anodes 81.000

0.000

601-51005  
 

2,106.0081.000

0.00

81.000

EACH

26.00000

1125 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

3.25000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0305 0305-Structure F-10-S 

1130 *Bridge Rail Type 10M (Special) 310.000

0.000

606-11032  
 

85,250.00310.000

0.00

310.000

LF  

275.00000

1135 *Fence Chain Link (Special) (60 Inch) 240.000

0.000

607-53161  
 

19,944.00240.000

0.00

240.000

LF  

83.10000

1140 Curb Type 6 (Section M) 137.000

0.000

609-60011  
 

4,384.00137.000

0.00

137.000

LF  

32.00000

1145 *2 Inch Electrical Conduit 157.000

0.000

613-00200  
 

2,457.05157.000

0.00

157.000

LF  

15.65000

CAT 220,021.779,912.00220,021.77CURRENT AMT0305 $ $ $

CAT NO0306 0306-Structure F-10-T 

1150 *Removal of Asphalt Mat (Planing) (Special) 74.000

0.000

202-00246  
 

858.4074.000

0.00

74.000

SY  

11.60000

1155 *Removal of Bridge Railing 310.000

0.000

202-00425  
 

28,938.50310.000

0.00

310.000

LF  

93.35000

1160 *Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

50,755.001.000

0.00

1.000

L S 

50,755.00000

1165 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

0.000

LF  

53.00000

1170 Removal of Fence 310.000

0.000

202-01000  
 

1,596.50310.000

0.00

310.000

LF  

5.15000

1175 *Structure Backfill (Flow-Fill) 0.000

0.000

206-00065  
 

0.000.000

0.00

0.000

CY  

530.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0306 0306-Structure F-10-T 

1180 Stone Matrix Asphalt 14.640

0.000

403-09210  
 

1,068.7214.640

0.00

14.640

TON 

73.00000

1185 Asphalt Cement Performance Grade (PG 64-28) 0.960

0.000

411-03342  
 

373.440.960

0.00

0.960

TON 

389.00000

1190 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

1195 *Waterproofing (Membrane) 70.000

0.000

515-00120  
 

1,134.0070.000

0.00

70.000

SY  

16.20000

1200 *Concrete Sealer 140.000

0.000

515-00400  
 

1,365.00140.000

0.00

140.000

SY  

9.75000

1205 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

158.00000

1206 Saw and Seal Br Joint CMO #6 99.000

0.000

518-03000  
 

2,475.0099.000

0.00

99.000

LF  

25.00000

1210 *Concrete Class D (Bridge) 17.200

0.000

601-03040  
 

39,147.2017.200

0.00

17.200

CY  

2,276.00000

1215 *Galvanic Anodes 0.500

0.000

601-51000  
 

9,720.000.500

0.00

0.500

L S 

19,440.00000

1220 *Reinforcing Steel 3,347.000

0.000

602-00000  
 

10,877.753,347.000

0.00

3,347.000

LB  

3.25000

1225 *Bridge Rail Type 10M (Special) 310.000

0.000

606-11032  
 

85,250.00310.000

0.00

310.000

LF  

275.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0306 0306-Structure F-10-T 

1226 Added Item (Dollar)/ Price Reduction for Out of  
Specification Concrete

0.000

-4,063.330

900-00006  
 

-4,063.33-4,063.330

-4,063.33

-4,063.330

DOL 

1.00000

1230 *Fence Chain Link (Special) (60 Inch) 240.000

0.000

607-53161  
 

19,944.00240.000

0.00

240.000

LF  

83.10000

1235 Curb Type 6 (Section M) 80.000

0.000

609-60011  
 

2,560.0080.000

0.00

80.000

LF  

32.00000

1240 *2 Inch Electrical Conduit 159.000

0.000

613-00200  
 

2,488.35159.000

0.00

159.000

LF  

15.65000

CAT 254,488.53-4,063.33254,488.53CURRENT AMT0306 $ $ $

CAT NO0307 0307-Structure F-10-Y 

1245 *Removal of Asphalt Mat (Planing) 3,307.000

0.000

202-00240  
 

25,298.553,307.000

0.00

3,307.000

SY  

7.65000

1250 *Removal of Asphalt Mat (Planing) (Special) 829.000

-490.000

202-00246  
 

3,932.40339.000

-5,684.00

339.000

SY  

11.60000

1255 *Removal of Portions of Present Structure (Clas s 2) 13.600

-5.600

202-00453  
 

2,296.008.000

-1,607.20

8.000

SY  

287.00000

1260 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

0.000

LF  

53.00000

1265 Stone Matrix Asphalt 82.030

0.000

403-09210  
 

5,988.1982.030

0.00

82.030

TON 

73.00000

1270 Asphalt Cement Performance Grade (PG 64-28) 5.400

0.000

411-03342  
 

2,100.605.400

0.00

5.400

TON 

389.00000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0307 0307-Structure F-10-Y 

1275 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

1280 *Waterproofing (Membrane) 323.000

0.000

515-00120  
 

5,232.60323.000

0.00

323.000

SY  

16.20000

1285 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

158.00000

1286 Saw and Seal Br Joint CMO #6 80.000

0.000

518-03000  
 

2,000.0080.000

0.00

80.000

LF  

25.00000

1290 *Concrete Class DR 1.400

0.000

601-03057  
 

1,421.001.400

0.00

1.400

CY  

1,015.00000

1295 *Galvanic Anodes 59.000

0.000

601-51005  
 

1,534.0059.000

0.00

59.000

EACH

26.00000

1300 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

3.25000

1305 Curb Type 6 (Section M) 80.000

0.000

609-60011  
 

2,560.0080.000

0.00

80.000

LF  

32.00000

CAT 52,363.34-7,291.2052,363.34CURRENT AMT0307 $ $ $

CAT NO0308 0308-Structure F-10-Z 

1310 *Removal of Asphalt Mat (Planing) 3,363.000

0.000

202-00240  
 

25,726.953,363.000

0.00

3,363.000

SY  

7.65000

1315 *Removal of Asphalt Mat (Planing) (Special) 348.000

0.000

202-00246  
 

4,036.80348.000

0.00

348.000

SY  

11.60000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0308 0308-Structure F-10-Z 

1320 *Removal of Portions of Present Structure (Clas s 2) 15.000

0.000

202-00453  
 

4,305.0015.000

0.00

15.000

SY  

287.00000

1325 *Removal of Expansion Joint Material 0.000

0.000

202-00520  
 

0.000.000

0.00

0.000

LF  

53.00000

1330 Stone Matrix Asphalt 79.300

0.000

403-09210  
 

5,788.9079.300

0.00

79.300

TON 

73.00000

1335 Asphalt Cement Performance Grade (PG 64-28) 5.220

0.000

411-03342  
 

2,030.585.220

0.00

5.220

TON 

389.00000

1340 Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

0.000

GAL 

2.00000

1345 *Waterproofing (Membrane) 323.000

0.000

515-00120  
 

5,232.60323.000

0.00

323.000

SY  

16.20000

1350 *Bridge Expansion Joint (Asphaltic Plug) 0.000

0.000

518-01001  
 

0.000.000

0.00

0.000

LF  

158.00000

1351 Saw and Seal Br Joint CMO #6 80.000

0.000

518-03000  
 

2,000.0080.000

0.00

80.000

LF  

25.00000

1355 *Concrete Class DR 0.900

0.000

601-03057  
 

913.500.900

0.00

0.900

CY  

1,015.00000

1360 *Galvanic Anodes 67.000

0.000

601-51005  
 

1,742.0067.000

0.00

67.000

EACH

26.00000

1365 *Reinforcing Steel 0.000

0.000

602-00000  
 

0.000.000

0.00

0.000

LB  

3.25000
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PCN: 20902-BID    ESTIMATE RUN 12/07/2017

PROJECT: NHPP 0702-358                 ESTIMATE NO: 0009

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:26:31

CUMULATIVE
AMOUNT

CAT NO0308 0308-Structure F-10-Z 

1370 Curb Type 6 (Section M) 80.000

0.000

609-60011  
 

2,560.0080.000

0.00

80.000

LF  

32.00000

CAT 54,336.330.0054,336.33CURRENT AMT0308 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

1375 *Field Office (Class 2) 1.000

0.000

620-00002  
 

25,150.001.000

0.00

1.000

EACH

25,150.00000

1380 *Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

22,500.001.000

0.00

1.000

EACH

22,500.00000

1385 *Sanitary Facility 1.000

0.000

620-00020  
 

1,425.001.000

0.00

1.000

EACH

1,425.00000

CAT 49,075.000.0049,075.00CURRENT AMT0400 $ $ $

$10,516,212.14438,679.26$11,269,677.24$CURRENT AMTPROJECT TOTAL


